ANDALUSIA ACADEMY

PHASE 1 — MVP

Sprint Delivery & Graduation Project Plan

Purpose: Every sprint must deliver a working part of the same end-to-end product. The project should grow from a public academy website into a complete learner journey, then into instructor/admin operations, and finally into a managed, tested and deployable platform.

1. Delivery Philosophy

The project should be delivered as a **vertical slice**, not as separate frontend/backend phases. Every sprint should connect the UI, API, database and business flow where applicable.

Example: do not build only a CourseCard in Sprint 2. By the end of the Courses increment, a user should be able to retrieve real course data from the API, search/filter it, open course details, and continue toward application.

2. Sprint Calendar

Deadline	Sprint	Main Focus	Outcome
24 September	**Sprint 1**	Foundation + Public Website	Establish the product and make the public website navigable.
1 October	**Sprint 2**	Catalog & Discovery	Make Courses, Programs and Career Paths real, connected data.
8 October	**Sprint 3**	Identity → Application → Payment → Enrollment	Complete the core customer/learner conversion journey.
15 October	**Sprint 4**	Learning Experience + Instructor + Admin	Turn enrollment into an operational LMS.
22 October	**Final Sprint**	CMS + Notifications + Integration + Quality	Complete, stabilize, secure and prepare the product.
29 October	**Graduation**	Final Demonstration & Handover	Demonstrate the full journey and submit final artifacts.

Sprint 1 — Foundation + Public Website

Deadline: 24 September

Goal: Create the foundation of the system and a complete, navigable public academy website.

Depends on: Nothing. This is the starting point.

Required Scope

- Project setup: React + TypeScript, ASP.NET Core Web API, EF Core and SQL Server.
- Git/GitHub repository and agreed branching/project structure.
- Initial database and ERD & relational mapping.
- Initial authentication/role model design (implementation can continue in Sprint 3).
- Public navigation and routes.
- Homepage sections: Hero, Career Path Discovery, Popular Categories, Featured/Trending Courses & Programs, Coming Soon, Corporate/For Business, Partners/Trust, Testimonials, CTAs, Footer.
- About Us, Contact/Support and other basic public navigation pages where applicable.
- Responsive layout and reusable components.

Sprint Demo — Definition of Done

1. Open the website.
2. Navigate between public pages without broken routes.
3. Show the homepage sections.
4. Show the initial ERD and project architecture.
5. Demonstrate the application running from a clean checkout.

Submission Package

- GitHub repository
- React and ASP.NET Core projects
- Initial database + migration
- ERD v1
- Public website implementation
- README with setup instructions
- Sprint demo/presentation

Sprint 2 — Catalog & Discovery

Deadline: 1 October

Goal: Turn the academy catalog into real, API-driven functionality and establish the Course → Program → Career Path relationships.

Depends on: Sprint 1 public structure and initial data model.

Required Scope

- Course listing and course details.
- Search, basic filtering, sorting and pagination/load-more where required.
- Course data from the backend API rather than hardcoded React data.
- Program listing and program details.
- Program structure and included courses.
- Career Path listing and Career Path details.
- Recommended skills, related courses and related programs.
- Relationships between Career Paths, Programs and Courses.
- Course status/type/category handling as agreed.
- Seed realistic demo data.

Sprint Demo — Definition of Done

6. Open Courses and retrieve data from the API.
7. Search/filter courses and open a course detail page.
8. Open a Program and see its included courses.
9. Open a Career Path and see recommended courses/programs.
10. Show database relationships and Swagger endpoints.

Submission Package

- Courses module
- Programs module
- Career Paths module
- Search/filter/sort functionality
- API endpoints + Swagger
- Database/ERD v2
- Seed data
- Updated README
- Sprint demo/presentation

Sprint 3 — Identity → Application → Payment → Enrollment

Deadline: 8 October

Goal: Complete the most important business conversion flow: a visitor becomes an enrolled learner.

Depends on: Working course/program details from Sprint 2.

Required Scope

- Registration and login.
- Logout, password reset/forgot password flow as agreed.
- Learner profile.
- JWT authentication and role-based authorization.
- Roles: Learner/Student, Instructor, Admin/Manager, Content Manager.
- Apply/Enroll action from course/program details.
- Application creation and status.
- Payment step.
- Enrollment creation and status.
- Protected learner routes.
- My Applications / My Payments basic views.

Sprint Demo — Definition of Done

11. Register a new learner.
12. Log in and receive an authenticated session/token.
13. Browse to a course.
14. Submit an application.
15. Complete the agreed payment simulation/gateway flow.
16. Show the resulting enrollment.
17. Open the learner dashboard and see the enrolled course.
18. Demonstrate that protected routes reject unauthorized roles.

Submission Package

- Authentication + authorization
- Registration/login/profile
- Application module
- Payment module (gateway or approved simulation)
- Enrollment module
- Protected routes/endpoints
- ERD v3
- API documentation
- Validation and error handling for these flows
- Sprint demo/presentation

Sprint 4 — Learning Experience + Instructor + Admin

Deadline: 15 October

Goal: Turn enrollment into an operational LMS and give instructors/managers the tools to run courses.

Depends on: Sprint 3 must produce a working enrollment.

Required Scope

- Learner Dashboard.
- My Courses / My Programs / enrollment information.
- Course learning page.
- Course information, schedule and location.
- Learning materials/resources.
- Sessions.
- Assignments.
- Attendance.
- Basic course progress.
- Instructor Dashboard.
- Instructor students, courses, sessions, attendance, assignments and progress.
- Admin/Manager Dashboard.
- Basic student, instructor, course, schedule and payment management.
- Roles and permissions enforced at API level.

Sprint Demo — Definition of Done

19. Log in as a learner and open an enrolled course.
20. View materials and sessions.
21. View/submit an assignment according to the agreed workflow.
22. View attendance and progress.
23. Switch to an instructor account and manage attendance/assignments.
24. Switch to an admin account and manage core records.
25. Attempt an unauthorized action and demonstrate that it is blocked.

Submission Package

- Learner LMS
- Instructor dashboard
- Admin/Manager dashboard
- CRUD for agreed management modules
- Attendance
- Assignments
- Progress
- Permission matrix implementation
- ERD v4
- Updated API documentation
- Sprint demo/presentation

Final Sprint — CMS + Notifications + Integration + Quality

Deadline: 22 October

Goal: Finish the product as one integrated system rather than adding unrelated new features.

Depends on: Sprints 1–4 working together.

Required Scope

- Content Management Dashboard.
- Manage homepage content where required.
- Manage courses, programs, career paths, partners, testimonials, FAQs and instructor/public content as agreed.
- Notifications for account/application/payment/enrollment/session/assignment events as required.
- Frontend and backend validation.
- Consistent error handling and user feedback.
- Security review: authentication, authorization, password handling and protected endpoints.
- Integration testing of the full learner journey.
- Responsive UI and accessibility/usability cleanup.
- Bug fixing and performance cleanup.
- Deployment preparation and live deployment if required.

Sprint Demo — Definition of Done

26. Content Manager changes a piece of public content and the website reflects the change.
27. Run the complete visitor → learner → LMS flow.
28. Demonstrate key notifications.
29. Demonstrate validation and error handling.
30. Demonstrate role permissions.
31. Show the deployed application if deployment is required.